
April 1, 2021 thru June 30, 2021 Performance Report

B-12-DT-36-0001Grant:

New YorkGrantee:

Grant Number:
B-12-DT-36-0001

Grantee Name:
New York

LOCCS Authorized Amount:
$71,654,116.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review
Review by HUD:

Total Budget:
$71,654,116.00

Disasters:

FEMA-4020-NY
FEMA-4031-NY

Declaration Number

Narratives
Disaster Damage:
Hurricane Irene and Tropical Storm Lee caused major flooding and storm damage in 38 Counties of New York State between
August 29, 2011 and September 8, 2011. The storms devastated many communities in upstate New York’s Catskill,
Adirondack, and Hudson Valley regions, and caused severe damage on Long Island. According to data provided by FEMA,
total permanent damage to infrastructure statewide was estimated to be around $880 million, with the most impacted
counties being Broome, Greene, Orange, Schoharie, and Tioga. The storms caused significant damage to infrastructure and
housing and highlighted the need for mitigation to protect vulnerable areas from future storm events and ensure that public
systems like power, clean water, roads and transportation are operational faster following future storm events. Damage to
public infrastructure includes, but is not limited to, damage to wastewater treatment facilities and collection systems,
drinking water treatment plants and distribution systems, water storage tanks, storm water collection systems, and bridges,
roads, and other transportation networks that have been severely compromised or destroyed.

Recovery Needs:
Following Irene and Lee, HUD, through PL 112-55, provided the State with $71,654,116 in CDBG-DR for recovery efforts from
those storms. Following Superstorm Sandy which caused unprecedented damage to the State. PL 113-2 made $16 billion in
CDBG-DR funds available for the State’s recovery from Irene, Lee and Sandy. To streamline its efforts, for the Irene/Lee
allocation, the State has adopted a functionally equivalent set of disaster recovery programs that have been developed
under its PL 113-2 allocation. These programs are outlined in the State’s PL 113-2 Action Plan and Amendments and are
designed to address unmet needs arising from the storms. Following HUD’s methodology, there is approximately $3.49
billion in unmet needs to repair and mitigate New York’s housing, business and infrastructure. With HUD’s high construction
cost multiplier factored in, unmet needs are estimated at $4.27 billion. Additional analysis estimates approximately $14.44
billion in outstanding recovery housing, business and infrastructure repair and recovery-related mitigation needs not
currently funded by federal programs. Infrastructure: Using HUD methodology, infrastructure unmet need is estimated at
$1.72 billion. The State, through various new data sources, estimates a figure of $12.67 billion. Community Reconstruction
and Infrastructure estimated unmet need using HUD methodology is $5.68 billion, and $6.85 billion with the high
construction cost multiplier. These figures do not account for infrastructure needs not currently funded by federal programs
Round I of the Community Reconstruction Program developed over $883 million in priority projects proposed for CDBG-DR
funding. CDBG-DR funding has only been identified for $557 million, leaving a gap of over $320 million, a figure included in
the State’s broader assessment of infrastructure unmet needs. In addition to the priority projects proposed, NYRCR Planning
Committees selected 275 additional unfunded projects, estimated at $1.6 billion. The largest unmet need is in infrastructure,
$3 billion when using HUD methodology and almost $14 billion considering all identified unmet needs. Mitigation costs are
roughly 30 percent of damage costs for structures with major to severe damage, and are reflected in the unmet needs.
Economic Revitalization: The State calculated unmet business needs as businesses that were denied an SBA loan. HUD
adjusted this number to account for businesses that didn’t apply for assistance. The unmet need is estimated at $711.31
million. Mitigation costs are roughly 30 percent of the damage costs. When combined, unmet business needs is $826.1
million. The State used lost profit due to business interruption as a proxy for estimating unmet needs beyond repair. In
census tracts with at least one foot of flooding, there were an estimated 77,902 small businesses suffering losses of about
$197.6 million. Housing: The storms impacted an estimated 80,878 owner-occupied homes and 16,943 occupied rental units
statewide (excluding NYC). The cost to repair or replace, including mitigation, is estimated to be $7.2 billion. Subtracting
FEMA grants, SBA loans, and insurance proceeds, estimated unmet need is $3.97 billion. When NYR Housing Program funds
are considered, an estimated $1.29 billion in unmet need remains. Based on HUD methodology, the 8,147 damaged rental
units occupied by renters with annual income below $30,000 define the rental properties u

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$71,654,116.00
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$0.00
$36,942,881.95

$2,564,934.64

$2,774,220.34

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$62,029,398.37

$0.00 $0.00

     Program Funds Drawdown

To Date

$36,733,596.25

$37,416,600.90
$62,029,398.37

Overall

Program Income Received

($390,373.88)
$2,863,805.05

Recovery Needs:
nmet need. Total damage is estimated at $519.68 million (excluding mitigation). Unmet need is estimated to be $389.76
million, 75% of total damage. Combined with mitigation, there is an unmet need of $695.27 million. For multifamily assisted
housing stock, the State surveyed properties in its assisted housing portfolio to identify damage and uncovered losses and
found high levels of insurance coverage. The State determined that immediate needs had been met and continues to assess
resiliency needs.

Public Comment:

$2,774,220.34 $36,942,881.95Total Funds Drawdown

HUD Identified Most Impacted and Distressed $2,360,582.99 $28,721,978.28

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 9,328.17Broome County2 $ 0.00

$ 860,540.88Tioga County Soil and Water Conservation District $ 76,822.49

$ 0.00Tioga County2 $ 0.00

$ 0.00Town of Ashland $ 0.00

$ 20,903.83Town of Blenheim $ 0.00

$ 2,923,565.68Town of Blooming Grove $ 375,422.17

$ 2,143,212.30Town of Bovina $ 591,737.27

$ 0.00Town of Broome $ 0.00

$ 0.00Town of Cairo $ 0.00

$ 0.00Town of Catskill $ 0.00

$ 897,039.25Town of Chenango $ 12,531.46

$ 663,415.97City of Binghamton $ 0.00

$ 0.00Town of Colchester $ 0.00

$ 320,733.77Town of Conklin $ 12,640.85

$ 0.00Town of Coxsackie $ 0.00

$ 0.00Town of Delhi $ 0.00

$ 0.00Town of Deposit $ 0.00

$ 0.00Town of Durham $ 0.00

$ 1,595,083.09Town of Esperance $ 626,513.99

$ 0.00Town of Fulton $ 0.00

$ 0.00Town of Halcott $ 0.00

$ 0.00Town of Hamden $ 0.00

$ 345,830.81City of Middletown $ 8,972.02

$ 0.00Town of Hunter $ 0.00

$ 0.00Town of Jewett $ 0.00

$ 0.00Town of Lexington $ 0.00

$ 0.00Town of Middleburgh $ 0.00

($390,373.88)
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 48.79%51.68%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $33,177,288.05 $17,311,242.36$29,319,229.84

Limit on Public Services $10,748,117.40 $554,120.33$1,086,280.40

Limit on Admin/Planning $14,330,823.20 $1,460,372.99$5,299,539.91

Limit on Admin $3,582,705.80 $4,056.87$300,000.00

Most Impacted and Distressed $53,024,045.84 $28,721,978.28$42,582,025.10

Projected

$ 0.00Town of Middletown $ 0.00

$ 79,880.64Town of Prattsville $ 4,202.88

$ 0.00Town of Roxbury $ 0.00

$ 41,277.12Town of Schoharie $ 354.39

$ 0.00Town of Sidney $ 0.00

$ 1,546,391.28Town of Tioga $ 46,864.58

$ 3,238,720.64Delaware County2 $ 184,228.91

$ 0.00Town of Tompkins $ 0.00

$ 132,056.63Town of Vestal $ 36,243.19

$ 0.00Town of Walton $ 0.00

$ 873,621.31Town of Windham $ 11,818.69

$ 0.00Townof Hancock $ 0.00

$ 0.00Village of Athens $ 0.00

$ 0.00Village of Catskill $ 0.00

$ 0.00Village of Cobleskill $ 0.00

$ 0.00Village of Coxsackie $ 0.00

$ 2,733.76Village of Deposit $ 170.68

$ 1,741,065.99Dormitory Authority of the State of New York (DASNY) $ 6,249.15

$ 1,565,193.54Village of Endicott $ 7,946.26

$ 0.00Village of Fleischmanns $ 0.00

$ 2,733.76Village of Hancock $ 170.68

$ 7,180.41Village of Margaretville $ 0.00

$ 98,058.76Village of Middleburgh $ 3,619.57

$ 2,461,883.94Village of Nichols $ 17,889.62

$ 514,769.68Village of Owego $ 320,867.82

$ 10,519.16Village of Schoharie $ 0.00

$ 0.00Village of Sidney $ 0.00

$ 0.00Village of Tannersville $ 0.00

$ 0.00Greene County $ 0.00

$ 0.00Village of Walton $ 0.00

$ 4,026,356.67New York State $ 0.00

$ 6,225,499.55Schoharie County $ 186,663.51

$ 4,385,999.66Schoharie County, Soil and Water Conservation District $ 33,004.46

The Stateâ¿¿s Irene Lee Action Plan outlines the distribution of $71,654,116 of Community
Development Block Grant â¿¿ Disaster Recovery (CDBG-DR) funding (Irene Lee allocation)
towards meeting the unmet needs of communities impacted by Hurricane Irene and
Tropical Storm Lee. The State commits to the requirement that a minimum of 80 percent
of allocated funds, or $53,011,323, must be expended in the most-impacted counties of
Broome, Greene, Orange, Schoharie, and Tioga.  
In an effort to streamline recovery efforts, for the Stateâ¿¿s PL 112-55 allocation, the State
has adopted a functionally equivalent set of disaster recovery programs that have been
developed and implemented under its more recent PL 113-2 (Superstorm Sandy)
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1042DR4-12, Schoharie County $0.00 $0.00 $0.00

1142DR5-12, Tioga County $0.00 $0.00 $0.00

135DR1-12, Broome County $0.00 $0.00 $0.00

317DR2-12, Delaware County $0.00 $0.00 $0.00

477DR3-12, Greene County $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00

Admin, Administration $0.00 $3,582,706.00 $4,056.87

ComRecon, Community Reconstruction $2,631,908.56 $49,290,589.00 $29,732,019.20

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

IL-Match, Match $0.00 $4,022,299.80 $4,022,299.80

SidneyFMP, Sidney Floodplain Management $142,311.78 $14,758,521.20 $3,184,506.08

Activities

Admin / AdministrationProject # /

allocation. These programs are outlined in the HUD approved Action Plan and subsequent
Amendments related to both the Stateâ¿¿s PL 112-55 and PL 113-2 grants and can be
viewed at  https://stormrecovery.ny.gov/funding/action-plans-amendments. Additional
information on these programs and detailed quarterly programmatic updates can be found
in the appropriate program narratives in this QPR. 
Staff levels are being maintained as programs progress. At the end of Q2 2021, GOSR
totaled 144 employees working throughout the state. Staff levels will continue to meet the
needs of the recovery programs.   
As of the end of Q2 2021, the Community Reconstruction and Infrastructure
programs have closed out 19 projects, with 3 projects having been closed out
in Q2 2021. 
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

N/A New York State

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$39,330.48

$3,009.79

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Admin

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$0.00

To Date

07/27/2012

N/A

$4,056.87

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the CDBG-DR program for New York State. GOSRs activities include general
management, oversight, monitoring, and coordination of planning activities and programs. Additionally, GOSR expenditures
included payments for payroll, taxes and insurance, travel, monitoring, and other related costs. GOSR also covers the costs of
facilities, office supplies, and equipment through administrative funds. 

Location Description:

Areas impacted by Hurricane Irene and Tropical Storm Lee.

The Governors Office of Storm Recovery (GOSR) of the Housing Trust Fund Corporation has continued to support the
necessary staff resources to administer the PL 112-55 allocation of CDBG-DR funds for New York State. GOSR maintains a
staff, office space, and intake center facilities in New York City, Albany, and  Long Island to carry out its recovery activities for
all of New York State's allocations. GOSRs activities include general management, oversight, and coordination of planning
activities and programs. GOSR also covers the costs of facilities, office supplies, and equipment through administrative funds.
Administration and Planning expenditures are funded primarily through the State’s PL 113-2 Allocation. At the end of Q2 2021,
GOSR totaled 144 staff involved in programmatic and operational work for all of New York State's allocations. GOSR is
continuing to focus on maintaining the capacity needed for the implementation of all of the recovery programs, including those
funded in part by PL 112-55, the community reconstruction and infrastructure programs, as well as in other key areas such as
legal, policy, finance, and organizational systems. Due to the State of Emergency declared by both the Federal and the State
government in response to the Covid-19 pandemic, as well as

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:
Admin

Project Title:
Administration

$0.00     Program Funds Drawdown $4,056.87

$4,056.87$0.00Total Funds Expended

$0.00
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ongoing developments related to pandemic, the Monitoring and Compliance Department did not conduct monitoring of
subrecipients during Q2 2021. 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

ComRecon / Community ReconstructionProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,900,000.00

Low/Mod Schoharie County

Total Projected Budget from All Sources $3,900,000.00

$0.00

$0.00

$3,457,962.90

$3,457,962.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-BlenheimMuni-AQPF-LMI

$55,864.46

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$55,864.46

To Date

12/30/2017

Area ( Survey )

$3,457,962.90

Most Impacted and Distressed Expended

Responsible Organization:

$55,864.46

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and construct a Municipal Complex for the Town of Blenheim. This
project would house the Fire Department, Emergency Operation Center (EOC), Town Hall, Highway Department and an
emergency shelter. The building would be constructed outside of the flood plain in a centralized location. At least one property
will be acquired to complete this activity.

Location Description:

County Subunit Town of Blenheim. GEOID 3609506893

During this quarter, the mechanical contractor submitted their final project invoice for final inspections, finishes, and
demobilization. The operations manager, project manager, and consultants worked on financial reconciliation, compliance
reporting, and closeout documents review.

Activity Progress Narrative:

BlenheimMuni CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$3,457,962.90$55,864.46Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$55,864.46     Program Funds Drawdown $3,457,962.90

$3,457,962.90$55,864.46Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,027,966.54

Low/Mod Town of Esperance

Total Projected Budget from All Sources $1,027,966.54

$403,211.40

$0.00

$672,561.41

$672,561.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralBridgeWaterSewerDstcImpr-
PF-LMI

$622,072.12

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/19/2021

$622,072.12

To Date

07/19/2021

Area ( Census )

$672,561.41

Most Impacted and Distressed Expended

Responsible Organization:

$622,072.12

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The project will include the design and construction of improvements to the Central Bridge Water and Sewer District Water
Treatment Plant filtration system. Improvements will include the addition of a sedimentation/clarification stage upstream of the
slow sand filters. Following the slow sand filters, additional polishing filters will be installed to remove the remaining organics
and an ultraviolet light system will be installed for disinfection.

Location Description:

The GEOIDS for this project include 360957401001 and 360957401003.

The subrecipient, GOSR Project Manager, contractor and design engineer held a site meeting to discuss the status of project
construction for renovations to the existing roof. The GOSR Project Manager prepared documents for the renovations to the
existing roof of the water filtration plant and it was approved by GOSR and the subrecipient. The invoices reflect work by the
contractor in building the new filtration plant building connected to the existing structure.

Activity Progress Narrative:

CentralBridgeWaterSewerDstcImpr CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$672,561.41$622,072.12Town of Esperance

$622,072.12     Program Funds Drawdown $672,561.41

$672,561.41$622,072.12Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,847,256.17

Low/Mod Village of Endicott

Total Projected Budget from All Sources $1,847,256.17

$0.00

$0.00

$1,452,145.24

$1,452,145.24

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-CentralEndicottDrainageImprvmnts-
PI-LMI

$7,946.26

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$7,946.26

To Date

12/30/2017

Area ( Census )

$1,452,145.24

Most Impacted and Distressed Expended

Responsible Organization:

$7,946.26

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will mitigate the flooding risks of the Village by providing an adequate stormwater management system.
Improvements include the relocation of 950 ft of 24¿ diameter storm sewer, installation of 4 manholes and 14 underground
stormwater retention systems.

Location Description:

The Village of Endicott in Broome County. The GEOIDS for the project include 360070134001, 360070135003, 360070136003,
360070134005, 360070134006

During the quarter, the GOSR staff processed the final payment for the contractor which was the release of retainage for
Central Endicott Drainage Improvements.

Activity Progress Narrative:

CentralEndicottDrainageImprvmnts CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,452,145.24$7,946.26Village of Endicott

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,946.26     Program Funds Drawdown $1,452,145.24

$1,452,145.24$7,946.26Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$596,206.22

N/A Town of Conklin

Total Projected Budget from All Sources $596,206.22

$0.00

$0.00

$320,733.77

$320,733.77

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ConklinWellnessCommunityCtr-PF-
PLAN

$12,640.85

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/28/2022

$12,640.85

To Date

07/25/2012

Area ( Census )

$320,733.77

Most Impacted and Distressed Expended

Responsible Organization:

$12,640.85

Planning Under Way

Activity Description:

The Wellness and Community Center project will provide funding for the design and construction of a Wellness Center, which
will provide space for such needed services as a Community Center, Daycare Facility, and Medical Facility outside of the
floodplain within the Town of Conklin.

Location Description:

The Town of Conklin, in Broome County.

During this quarter, staff worked to finalize the project documentation to close out the planning activity and the final design
invoice for the engineering consultant was approved and paid for.

Activity Progress Narrative:

ConklinWellnessCommunityCtr CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$320,733.77$12,640.85Town of Conklin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 1

$12,640.85     Program Funds Drawdown $320,733.77

$320,733.77$12,640.85Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

Low/Mod Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $200,000.00

$0.00

$0.00

$16,375.12

$16,375.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-FullHllwCkDstreamParkStrmSta-LMI

$15,123.98

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/03/2013

$15,123.98

To Date

09/03/2011

Area ( Census )

$16,375.12

Most Impacted and Distressed Expended

Responsible Organization:

$15,123.98

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves utilization of engineered large wood or rock to establish grade control, raise bed levels, and improve bank
stability along 300 feet of the creek. This will increase the flow of the natural floodplain and reduce flooding in the event of
future storm events.

Location Description:

Broome County: 360070143021, 360070143023

During this quarter, the project design was approved and the bidding was authorized. The expenditures were related to
development of 100 percent design drawings, permitting submission, and acquisition procedures.

Activity Progress Narrative:

FullHllwCkDstreamParkStrmStaActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$0.00$0.00Delaware County2

$16,375.12$15,123.98Tioga County Soil and Water Conservation District

$0.00$0.00Town of Colchester

No Accomplishments Performance Measures

Accomplishments Performance Measures

$15,123.98     Program Funds Drawdown $16,375.12

$16,375.12$15,123.98Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

Urgent Need Delaware County2

Total Projected Budget from All Sources $150,000.00

$0.00

$0.00

$58,596.20

$54,077.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-GaylordStrmCrossReplace-UN

$41,917.13

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/20/2015

$41,917.13

To Date

08/28/2011

Area ( Census )

$54,077.99

Most Impacted and Distressed Expended

Responsible Organization:

$41,917.13

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project involves the replacement of the existing Gaylord Road culvert crossing of an unnamed tributary to Apalachin Creek in
the Town of Owego located in Tioga County, New York.  This will minimize blockage and washout of the stream at this location,
increase stability of the culvert in the event of future storm events, and increase aquatic passage.

Location Description:

Tioga County: 361070204012

During this quarter, the project design was approved and bidding authorized. The expenditures were related to development of
100 percent design drawings, permitting submission, and acquisition procedures. The project team and consultants worked with
the subrecipient and design firm to review bid documents.

Activity Progress Narrative:

GaylordStrmCrossReplaceActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$54,077.99$41,917.13Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$41,917.13     Program Funds Drawdown $54,077.99

$54,077.99$41,917.13Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$706,559.89

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $706,559.89

$0.00

$0.00

$459,021.69

$455,498.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MaysFieldDamRemoval-PI-UN

$13,284.74

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/29/2022

$13,284.74

To Date

12/30/2017

Area ( Survey )

$455,498.91

Most Impacted and Distressed Expended

Responsible Organization:

$13,284.74

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Washingtonville (GEOID: 3678465)

During this quarter, the engineer submitted the Certificate of Final completion and began collection of all required end of project
documents, including as built drawings, release of liens, and the final contractor invoice. The Project Manager obtained updated
insurance certificates from the Subrecipient. A request for closeout package was prepared for the Subrecipient to review and
execute. One engineering invoice was reviewed and submitted by the Subrecipient. This invoice covered construction and
inspection services.

Activity Progress Narrative:

MaysFieldDamRemoval CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$455,498.91$13,284.74Town of Blooming Grove

$13,284.74     Program Funds Drawdown $455,498.91

$455,498.91$13,284.74Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$631,379.25

Low/Mod City of Middletown

Total Projected Budget from All Sources $631,379.25

$0.00

$0.00

$345,830.81

$345,830.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-MonhagenBrookCulvertProj-PI-LMI

$8,972.02

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/19/2021

$8,972.02

To Date

07/19/2021

Area ( Survey )

$345,830.81

Most Impacted and Distressed Expended

Responsible Organization:

$8,972.02

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The City of Middletown is requesting funding for the design and construction of stormwater drainage improvements between
Sterling and Genung Streets and Academy Avenue near the confluence of the Monhagen and Draper Brooks.

Location Description:

The City of Middletown in Orange County.

Contract Consent was issued at the end of last quarter and the contracts for both vendors were fully executed with the Notice to
Proceed issued to allow for materials to be ordered. During the quarter, payments were also processed for GOSR staff time.

Activity Progress Narrative:

MonhagenBrookCulvertProj CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$345,830.81$8,972.02City of Middletown

No Accomplishments Performance Measures

Accomplishments Performance Measures

$8,972.02     Program Funds Drawdown $345,830.81

$345,830.81$8,972.02Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$640,000.00

Urgent Need Village of Nichols

Total Projected Budget from All Sources $640,000.00

$0.00

$0.00

$364,531.50

$349,740.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsEmergencyPreparedness-PF-
UN

$3,057.66

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/28/2019

$3,057.66

To Date

07/27/2019

Area ( Survey )

$349,740.00

Most Impacted and Distressed Expended

Responsible Organization:

$3,057.66

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity involves the installation of a comprehensive emergency preparedness and communication system consisting of an
early warning siren, a message board and two generators. The siren and a generator would be located at the Village Hall while
a second generator would be located at the Village emergency shelter. A message board would be located at a central and
highly visible location within the Village.

Location Description:

Nichols Town County Subunit (GEOID: 3610751121)

During this quarter, the expenditures were related to Grant Managers and GOSR staff time for internal procedures.

Activity Progress Narrative:

NicholsEmergencyPreparedness CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$349,740.00$3,057.66Village of Nichols

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

$3,057.66     Program Funds Drawdown $349,740.00

$349,740.00$3,057.66Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 605/605 650/650 2720/2720# of Persons 0 0 46.14

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,603,075.99

Urgent Need Village of Nichols

Total Projected Budget from All Sources $1,603,075.99

$0.00

$0.00

$1,287,868.76

$1,287,868.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-NicholsJointFireStation-PF-UN

$14,831.96

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/26/2019

$14,831.96

To Date

07/25/2019

Area ( Census )

$1,287,868.76

Most Impacted and Distressed Expended

Responsible Organization:

$14,831.96

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Village of Nicholas Joint Fire Station project will provide funding for the expansion of the Station to house all of the Village
emergency response vehicles, provide overflow shelter space and provide meeting space, storage and office space, thus
increasing the resiliency of the Station. The Joint Fire Station serves both the Town and Village of Nichols.

Location Description:

The Town and Village of Nichols in Tioga County. The GEOIDS for this project include 361070206005, 361070206006,
361070206007.

During this quarter, the project manager and operations manager worked on a portal audit, collected final closeout
documentation, reviewed vendor compliance reporting and provided feedback to subrecipient. The expenditures were related to
internal closeout procedures.

Activity Progress Narrative:

NicholsJointFireStation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,287,868.76$14,831.96Village of Nichols

No Accomplishments Performance Measures

Accomplishments Performance Measures

$14,831.96     Program Funds Drawdown $1,287,868.76

$1,287,868.76$14,831.96Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,353,212.30

Urgent Need Town of Bovina

Total Projected Budget from All Sources $2,353,212.30

$553,212.30

$0.00

$2,146,835.30

$2,143,212.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-OwegoSharedMunicipalFacility-PF-
UN

$591,737.27

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/28/2022

$595,360.27

To Date

01/08/2017

Area ( Survey )

$2,143,212.30

Most Impacted and Distressed Expended

Responsible Organization:

$591,737.27

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Owego Shared Municipal Facility project will fund the construction of a new municipal services building outside the
floodplain to serve the Town and Village of Owego municipalities

Location Description:

County subdivision, Town of Owego (GEOID: 3610755893)

During this quarter, the General, Plumbing, and Mechanical contractors submitted their 60 to 95 percent completion invoices.
The invoices were for labor and materials related to the installation and completion of fire sprinklers, air conditioning ductwork,
and the installation of flooring throughout the building. The project manager and project team worked on approving these
invoices, reviewing contractors compliance, and subrecipient reporting status.

Activity Progress Narrative:

Owego Shared Municipal Facility CR-IlActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,143,212.30$591,737.27Town of Bovina

No Accomplishments Performance Measures

Accomplishments Performance Measures

$591,737.27     Program Funds Drawdown $2,143,212.30

$2,143,212.30$591,737.27Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$350,565.45

N/A Town of Prattsville

Total Projected Budget from All Sources $350,565.45

$0.00

$0.00

$79,880.64

$79,880.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-PrattsvilleRegHealthFac-PLAN

$4,202.88

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/29/2022

$4,202.88

To Date

12/30/2017

Area ( Census )

$79,880.64

Most Impacted and Distressed Expended

Responsible Organization:

$4,202.88

Planning Under Way

Activity Description:

The Town of Prattsville Public Facilities project will provide the funding to build a regional health care facility at a site adjacent
to Washington Street in Prattsville. The project involves acquiring three properties totaling approximately 55 acres, installing
water and sewer infrastructure to the project site, building a secondary, emergency access road, and constructing a regional
health care facility.

Location Description:

The region including the Town of Prattsville and surrounding counties, including Albany County, Greene County, Schoharie
County, and Delaware County. The GEOIDS for the project include: 360010148022, 360010148023, 360390802021,
360390802022, 360390803001, 360390803002, 360390803003, 360390803004, 360390804011, 360390804012,
360390804013, 360390804021, 360390804022, 360390805021, 360390805022, 360957406001, 360957406002,
360957408001, 360957408002, 360957408003, 360957408004, 360259710001, 360259710003, 360259711001,
360259711002, 360259711003.

Staff continued work to finalize the project documentation in order to close out the activity.

Activity Progress Narrative:

PrattsvilleRegHealthFac CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$79,880.64$4,202.88Town of Prattsville

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,202.88     Program Funds Drawdown $79,880.64

$79,880.64$4,202.88Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,183,338.74

Low/Mod Schoharie County

Total Projected Budget from All Sources $2,183,338.74

$0.00

$0.00

$1,920,415.74

$1,815,234.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-RebuildFultonTownHall-PF-LMI

$114,076.67

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/27/2019

$219,257.42

To Date

12/27/2017

Area ( Survey )

$1,815,234.99

Most Impacted and Distressed Expended

Responsible Organization:

$114,076.67

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The County of Schoharie is requesting funding to design and reconstruct the Town of Fulton Municipal Complex.

Location Description:

The County Subunit: Town of Fulton in Schoharie County.

The GOSR Project Manager, subrecipient, design engineer, and contractors continued to have biweekly meetings to discuss
progress on the town hall renovation. The GOSR Project Manger reviewed and approved an invoice for the general, electrical,
and plumbing contractors' work on renovating the existing Fulton Town Hall.

Activity Progress Narrative:

RebuildFultonTownHall CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,815,234.99$114,076.67Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$114,076.67     Program Funds Drawdown $1,815,234.99

$1,815,234.99$114,076.67Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,057,679.59

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $1,057,679.59

$338,202.42

$0.00

$736,448.09

$527,162.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ReloTBloomGroveCentMainFacil-PF-
UN

$558,973.28

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

07/19/2021

$544,598.86

To Date

07/19/2021

Area ( Survey )

$736,448.09

Most Impacted and Distressed Expended

Responsible Organization:

$349,687.58

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

The Town of Blooming Grove will relocate equipment, materials, and personnel from the current central maintenance facility in
the Village of Washingtonville to an existing town-owned facility on New York Route 94, in the Town of Blooming Grove.

Location Description:

County Subunit of Blooming Grove Town (GEOD: 3607107003)

During this quarter, the subrecipient reviewed and submitted seven invoices. These included one from the project engineer for
finalizing bid documents, bidding services, submittal review,  and construction progress meetings. Three invoices for the
general contractor were approved and included charges for both demolition and site work, concrete work, wall insulation
materials, metal framing materials, and labor. At the time of last submission, the general contractor had completed 44 percent
of their contracted scope of work. Also processed were one invoice for each of the other three Wicks Law contractors and
included billing for mobilization, materials, demolition, duct work, water piping, and both above and underground sanitary
system.

Activity Progress Narrative:

ReloTBloomGroveCentMainFacil CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$527,162.39$349,687.58Town of Blooming Grove

$558,973.28     Program Funds Drawdown $736,448.09

$527,162.39$349,687.58Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,809,937.33

Low/Mod Dormitory Authority of the State of New York

Total Projected Budget from All Sources $1,809,937.33

($300,000.00)

$0.00

$1,484,966.19

$1,484,248.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-ScatterSitePumps-PF-LMI

$6,141.90

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/28/2019

$6,141.90

To Date

12/28/2017

Area ( Survey )

$1,484,248.43

Most Impacted and Distressed Expended

Responsible Organization:

$6,141.90

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will implement resiliency measures in the City by replacing and/or improving the pump stations located at Rush
Avenue, Glenwood Avenue, Jackson Street, and Bevier Street.

Location Description:

The City of Binghamton in Broome County. The GEOIDS for the project include 360070004001, 360070004002,
360070004003, 360070005001, 360070005002, 360070005003, 360070006001, 360070006002, 360070006003,
360070007001, 360070007002, 360070007003, 360070007004, 360070007005, 360070009001, 360070009002,
360070018001, 360070018002, 360070018003, 360070018004, 360070018005, 360070016001, 360070001003,
360070013001, 360070013002, 360070013003, and 360070013004.

During the quarter, payments were processed for the Dormitory Authority of the State of New York project delivery fees.

Activity Progress Narrative:

ScatterSitePumps CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,484,248.43$6,141.90Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,141.90     Program Funds Drawdown $1,484,248.43

$1,484,248.43$6,141.90Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,246,649.54

Low/Mod Schoharie County

Total Projected Budget from All Sources $1,246,649.54

$0.00

$0.00

$842,496.26

$842,496.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-
SchoharieCountyWestFultonFireDept-PF-
LMI

$16,722.38

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/28/2019

$16,722.38

To Date

12/28/2017

Area ( Census )

$842,496.26

Most Impacted and Distressed Expended

Responsible Organization:

$16,722.38

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will consist of the expansion of the firehouse to function as a shelter and hardening of the facility including
installation of redundant power supply, communications services and water supply.

Location Description:

The Town of Fulton in Schoharie County. The GEOIDs for the project include: 360957406001, 360957406002.

The subrecipient held biweekly meetings with the GOSR Project Manager to discuss the final punch list items in the kitchen that
must be completed for the project to be complete. The GOSR Project Manager reviewed and approved a final vendor invoice
for the plumbing contractor on the project.

Activity Progress Narrative:

SchoharieCountyWestFultonFireDept CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$842,496.26$16,722.38Schoharie County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$16,722.38     Program Funds Drawdown $842,496.26

$842,496.26$16,722.38Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000,000.00

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $2,000,000.00

$0.00

$0.00

$1,529,416.65

$1,529,416.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDGorgeCrkCulRepair-PI-LMI

$15,065.76

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$15,065.76

To Date

12/30/2017

Area ( Survey )

$1,529,416.65

Most Impacted and Distressed Expended

Responsible Organization:

$15,065.76

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project will include a hydrology and hydraulic study to confirm the required pipe and culvert sizes, design of culverts that
will replace the existing culverts, and construction of new culverts.

Location Description:

The Census Designated Place of the Village of Middleburgh, NY.

During this past quarter, the GOSR Project Manager had a meeting with the subrecipient, project beneficiary, and project
engineer to discuss the outcome of the construction bids which were received during this quarter. The GOSR Project Manager
also reviewed and approved an invoice for bidding for the design engineer on the project.

Activity Progress Narrative:

SCSWCD Gorge Creek Culvert Repair CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,529,416.65$15,065.76Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$15,065.76     Program Funds Drawdown $1,529,416.65

$1,529,416.65$15,065.76Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,840,379.93

Urgent Need Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $1,840,379.93

$0.00

$0.00

$1,465,642.54

$1,465,642.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDStonyBrook-PI-UN

$6,555.50

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$6,555.50

To Date

12/30/2017

Area ( Survey )

$1,465,642.54

Most Impacted and Distressed Expended

Responsible Organization:

$6,555.50

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Schoharie County Soil and Water Conservation District Stony Brook Creek project will include replacing two culverts, one
on Frisbieville Road and one on Stony Brook Road; reconstruction of a stacked rock revetment wall; and bank failure repair at
two additional locations. Additional work will include installation of precast concrete culverts, a bridge railing and approach
guiderail, full-depth roadway reconstruction, installation of proposed dry stacked boulder walls, channel improvements, and
landscaping.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for the project include: 360957401002, 360957401003,
360957401004.

During the quarter, payments were processed for GOSR staff time and Grant Manager staff time related to project delivery
activities and project closeout for Stony Brook Mitigation.

Activity Progress Narrative:

SCSWCD Stony Brook CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$1,465,642.54$6,555.50Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$6,555.50     Program Funds Drawdown $1,465,642.54

$1,465,642.54$6,555.50Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$564,408.92

Low/Mod Schoharie County, Soil and Water Conservation

Total Projected Budget from All Sources $564,408.92

$0.00

$0.00

$190,739.06

$190,739.06

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SCSWCDYoungsSpringIntLiReplace-
PI-LMI

$11,383.20

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$11,383.20

To Date

12/30/2017

Area ( Survey )

$190,739.06

Most Impacted and Distressed Expended

Responsible Organization:

$11,383.20

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will fund the repair and hardening of the water intake infrastructure at Young's Spring in Schoharie County.

Location Description:

The Census Designated Place of Schoharie Village in Schoharie County. The GEOID is 3665585

During the quarter, the GOSR staff processed the final payment for the contractor which was the release of retainage. Other
payments were processed for GOSR staff time and Grant Manager staff time related to project delivery activities.

Activity Progress Narrative:

SCSWCDYoungsSpringIntLiReplace CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$190,739.06$11,383.20Schoharie County, Soil and Water Conservation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$11,383.20     Program Funds Drawdown $190,739.06

$190,739.06$11,383.20Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$553,729.68

Urgent Need Town of Windham

Total Projected Budget from All Sources $553,729.68

($200,000.00)

$0.00

$245,737.94

$245,737.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SouthStStormwater-PI-UN

$7,728.90

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$7,728.90

To Date

12/31/2017

Area ( Census )

$245,737.94

Most Impacted and Distressed Expended

Responsible Organization:

$7,728.90

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The project will undertake stormwater collection improvements that will mitigate future flood damage and increase safety and
access for residents and businesses within the town.

Location Description:

The Town of Windham in Greene County. The GEOIDS for this project include 360390803003, 360390803004.

The GOSR Project Manger attended the bid opening for the construction bids during the past quarter. The GOSR Project
Manger worked with the subrecipient and design engineer to obtain the final easements for the project as well as the necessary
items for construction contract consent. Project draws reflect grant management support.

Activity Progress Narrative:

SouthStStormwater CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$245,737.94$7,728.90Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$7,728.90     Program Funds Drawdown $245,737.94

$245,737.94$7,728.90Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,122,954.75

N/A Tioga County Soil and Water Conservation District

Total Projected Budget from All Sources $1,122,954.75

$0.00

$0.00

$791,117.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-SusquehannaAssessmentDesign-
PLAN

$61,698.51

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/29/2019

$61,698.51

To Date

12/29/2017

Area ( Census )

$791,117.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

The Regional Susquehanna River Initiative Assessment and Design project will provide funding for a river initiative which will
increase resilience and capacity of the river within the Village of Sidney as well as Broome and Tioga County communities,
using a comprehensive watershed approach to understand and address flooding issues in the Upper Susquehanna River. This
phase of the project will assess potential project sites and develop an integrated, multiple barrier approach for planning and
beginning design of restoration projects in each watershed in Broome and Tioga Counties and the Village of Sidney.

Location Description:

The Cenus Blockgroups intersecting the Towns of Nichols, Owego, and Tioga in Tioga County, the City of Binghamton, the
Towns of Union, Vestal, and Conklin in Broome County, and the Village of Sidney, in Delaware County. GEOIDs include
360070143023, 360070143021, 360070129001, 360070130001, 360070130003, 360070130002, 360070133015,
360070133012, 360070133013, 360070133011, 360070133014, 360070133032, 360070133031, 360070133044,
360070133041, 360070133045, 360070133042, 360070133043, 360070137002, 360070137001, 360070137003,
360070134006, 360070134001, 360070134005, 360070134002, 360070134004, 360070134003, 360070135003,
360070135002, 360070135001, 360070136001, 360070136005, 360070136003, 360070136002, 360070136004,
360070130004, 360070131001, 360070131002, 360070138002, 360070131003, 360070132011, 360070132021,
360070132022, 360070132023, 360070138003, 360070138004, 360070139002, 360070139003, 360070001004,
360070001003, 360070001002, 360070001001, 360070002001, 360070138001, 360070139001, 360070140001,
360070140002, 360070141004, 360070141002, 360070141001, 360070002002, 360070003001, 360070003004,
360070003003, 360070003002, 360070004001, 360070004002, 360070005003, 360070005001, 360070005002,
360070006001,

SusquehannaAssessmentDesign CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$791,117.08$61,698.51Tioga County Soil and Water Conservation District

$61,698.51     Program Funds Drawdown $791,117.08

$791,117.08$61,698.51Total Funds Expended

$0.00
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360070006002, 360070006003, 360070007005, 360070142001, 360070142002, 360070143013, 360070144002,
360070145004, 360070145001, 360070145002, 360070145003, 360070007001, 360070007004, 360070007003,
360070009002, 360070009001, 360070007002, 360070011001, 360070011003, 360070011002, 360070012001,
360070012002, 360070013001, 360070013002, 360070013004, 360070013003, 360070014004, 360070146002,
360070146004, 360070146003, 360070146001, 360070143014, 360070143012, 360070014001, 360070014002,
360070014003, 360070014005, 360070014007, 360070014006, 360070015003, 360070015002, 360070015004,
360070015001, 360070015005, 360070016001, 360070016002, 360070016003, 360070143011, 360070143022,
360070143015, 360070144005, 360070144004, 360070144003, 360070144001, 360070017002, 360070017005,
360070017001, 360070017004, 360070017003, 360070018004, 360070018005, 360070018003, 360070018002,
360070018001, 360070002003, 360070004003, 360070142003, 360070132012, 360070140003, 360070141003,
360259704006, 360259704005, 360259704007, 360259704004, 360259704003, 361070203004, 361070206002,
361070206007, 361070205001, 361070204014, 361070204013, 361070204012, 361070203002, 361070204023,
361070206001, 361070203001, 361070203003, 361070205003, 361070203006, 361070206004, 361070206003,
361070206006, 361070206005, 361070205002, 361070203005, 361070204011, 361070204021, 361070204022,
361070205004.

During the quarter, the Subrecipient was issued the Project Completion letter and the final project payment, which was for
additional design activities. The deliverables provided by the design firm were the 30 percent drawings, which led to the
implementation and evolution of two construction projects. Other payments were processed for GOSR staff time and Grant
Manager staff time related to project delivery activities and project closeout.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Plans or Planning Products 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$586,978.84

Urgent Need Town of Chenango

Total Projected Budget from All Sources $586,978.84

$0.00

$0.00

$361,791.89

$332,401.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenango12APumpStation-PF-UN

$6,726.35

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$6,726.35

To Date

12/30/2017

Area ( Survey )

$332,401.61

Most Impacted and Distressed Expended

Responsible Organization:

$6,726.35

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Upgrade the water pump stations at its Northgate Plaza and Route 12A water pump stations. Both pump stations are located in
the 100-year floodplain and are subject to flooding from the Chenango River, Thomas Creek or both.

Location Description:

The Towns of Chenango and Dickinson (County Subunits, GEOIDS: 3600715110, 3600720588)

Expenditures during the quarter related to project delivery and closeout activities.

Activity Progress Narrative:

TChenango12APumpStation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$332,401.61$6,726.35Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of public facilities 0

$6,726.35     Program Funds Drawdown $332,401.61

$332,401.61$6,726.35Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2830/2830 2200/2200 15585/15585# of Persons 0 0 32.27

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,715.08

Urgent Need Town of Chenango

Total Projected Budget from All Sources $848,715.08

$0.00

$0.00

$483,676.03

$483,676.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TChenangoMuniCmplxGenerators-
PF-UN

$5,805.11

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/28/2019

$5,805.11

To Date

12/28/2017

Area ( Survey )

$483,676.03

Most Impacted and Distressed Expended

Responsible Organization:

$5,805.11

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the purchase, appropriate engineering and installation of a 400kW backup power generator at the
Town of Chenango Town Hall to be used as backup power for the Towns emergency operations center and for the Towns
community center also located at the Chenango Town Hall.

Location Description:

Town of Chenango (county subdivision, GEOID: 3600715110)

GOSR paid out the final vendor and final invoices for labor and materials. Expenditures during the quarter related to project
delivery and closeout activities.

Activity Progress Narrative:

TChenangoMuniCmplxGenerators CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$483,676.03$5,805.11Town of Chenango

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 0

$5,805.11     Program Funds Drawdown $483,676.03

$483,676.03$5,805.11Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1535/1535 1430/1430 11085/11085# of Persons 0 0 26.75

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,166.85

Urgent Need Town of Esperance

Total Projected Budget from All Sources $320,166.85

$0.00

$0.00

$89,983.34

$89,983.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TEsperanceTownHallResto-PF-UN

$4,441.87

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$4,441.87

To Date

12/31/2017

Area ( Survey )

$89,983.34

Most Impacted and Distressed Expended

Responsible Organization:

$4,441.87

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project includes the renovation and expansion of the Esperance Town Hall outside the floodplain. It will be completed after
the auxiliary municipal building is constructed first.

Location Description:

Town of Esperance (County Subunit, GEOID: 3609524724)

The subrecipient held a meeting for the opening of project bids with the GOSR Project Manger and design engineer during the
past quarter. The GOSR Project Manger held a follow up meeting with the design engineer and subrecipient to discuss project
budgets. The project draws reflect grant management support for this project.

Activity Progress Narrative:

TEsperanceTownHallResto CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$89,983.34$4,441.87Town of Esperance

No Accomplishments Performance Measures

Accomplishments Performance Measures

$4,441.87     Program Funds Drawdown $89,983.34

$89,983.34$4,441.87Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$652,188.25

Urgent Need Town of Tioga

Total Projected Budget from All Sources $652,188.25

$0.00

$0.00

$328,115.41

$328,115.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaEmergencyPreparedness-PI-UN

$31,154.74

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$31,154.74

To Date

12/30/2017

Area ( Survey )

$328,115.41

Most Impacted and Distressed Expended

Responsible Organization:

$31,154.74

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

The Emergency Preparedness project will provide funding for the installation of a solar powered emergency message board, an
emergency generator, and a stream gauge system to enhance emergency preparedness for residents of the Town of Tioga in
the face of future disaster or flooding events.

Location Description:

Town of Tioga, Countysubunit (GEOID:  3610773968 )

During this quarter, GOSR Project Manager reviewed and approved invoices for Contractor Labor and Materials, and for
Architecture and Engineering services including inspections and retention of documents. The Final invoice was also paid, which
consists of Subrecipient staff project delivery costs. The GOSR operations manager performed a Final Audit. The Subrecipient
also submitted the remaining documents to proceed with project closeout. GOSR started project closeout and the final financial
reconciliation.

Activity Progress Narrative:

TiogaEmergencyPreparedness CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$328,115.41$31,154.74Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

985/985# of Linear feet of Public 985

$31,154.74     Program Funds Drawdown $328,115.41

$328,115.41$31,154.74Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

420 930/930 420/420 4810/4810# of Persons 930 4810 28.07

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$573,157.74

Urgent Need Town of Tioga

Total Projected Budget from All Sources $573,157.74

$0.00

$0.00

$325,059.00

$325,059.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TiogaRansomParkImprovements-PI-
UN

$15,709.84

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$15,709.84

To Date

12/31/2017

Area ( Survey )

$325,059.00

Most Impacted and Distressed Expended

Responsible Organization:

$15,709.84

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Improvements to Ransom Park includes minor earthwork, rip-rap and riverbank indigenous plantings, seeding/topsoil, potential
utility relocation/installation, potential foundation, construction and installation, trail and parking lot construction and
improvements, and installation of park features.

Location Description:

Town of Tioga, Countysubunit (GEOID: 3610773968)

During this quarter, GOSR paid the final invoices for the Contractor. The GOSR Operations Manager performed the final
financial reconciliation and gathered all the necessary documentation. GOSR and the subrecipient exchanged correspondence
and held meetings. Project Completion was achieved.

Activity Progress Narrative:

TiogaRansomParkImprovements CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$325,059.00$15,709.84Town of Tioga

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2130/2130# of Linear feet of Public 2130

$15,709.84     Program Funds Drawdown $325,059.00

$325,059.00$15,709.84Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

420 930/930 420/420 4810/4810# of Persons 930 4810 28.07

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Urgent Need Town of Schoharie

Total Projected Budget from All Sources $250,000.00

$0.00

$0.00

$41,277.12

$41,277.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-TOSchoharieStonyBrook-AQPF-UN

$354.39

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$354.39

To Date

12/31/2017

Area ( Survey )

$41,277.12

Most Impacted and Distressed Expended

Responsible Organization:

$354.39

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Town of Schoharie will be responsible for acquisition activities involving acquisition of temporary and permanent
easements. The long term responsibility and ownership for the easements will be the responsibility of the Town. The
implementation work involving the Town's acquisition activities will be conducted by the Schoharie County Soil and Water
Conservation District.

Location Description:

The Town of Schoharie in Schoharie County. The GEOIDS for this project include 360957401002, 360957401003, and
360957401004.

During the quarter, payments were processed for GOSR staff time and Grant Manager staff time related to project delivery
activities and project closeout for Stony Brook Mitigation.

Activity Progress Narrative:

TOSchoharieStonyBrook CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$41,277.12$354.39Town of Schoharie

No Accomplishments Performance Measures

Accomplishments Performance Measures

$354.39     Program Funds Drawdown $41,277.12

$41,277.12$354.39Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,050,000.00

Urgent Need Town of Vestal

Total Projected Budget from All Sources $1,050,000.00

$0.00

$0.00

$120,099.59

$120,099.59

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VestalEMSRelocation-AQPF-UN

$36,243.19

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/29/2022

$36,243.19

To Date

07/26/2012

Area ( Census )

$120,099.59

Most Impacted and Distressed Expended

Responsible Organization:

$36,243.19

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Vestal EMS Relocation project will provide funding for the construction of a new Emergency Management Service facility
outside of the floodplain. The project will improve public safety during emergencies by ensuring continuous access to
emergency medical services. Acquisition will be required to secure a site for project implementation.

Location Description:

The Town of Vestal, in Broome County. The GEOIDS for this project include: 36007143011, 36007143012, 36007143013,
36007143014, 36007143015, 360070143021, 360070143022, 360070143023, 360070144001, 360070144002, 360070144003,
360070144004, 360070144005,  360070145001, 360070145002, 360070145003, 360070145004, 360070146001,
360070146002, 360070146003, 360070146004.

The GOSR Project Manger and Grant Manager met with the design engineer and subrecipient to discuss the status of
construction and construction vendor invoices. The GOSR Project Manger and Grant Manager worked with the subrecipient in
preparing their first construction vendor invoices for the project. The project expenditures during this quarter reflect grant
management assistance.

Activity Progress Narrative:

VestalEMSRelocation CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$120,099.59$36,243.19Town of Vestal

No Accomplishments Performance Measures

Accomplishments Performance Measures

$36,243.19     Program Funds Drawdown $120,099.59

$120,099.59$36,243.19Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750,000.00

Urgent Need Village of Owego

Total Projected Budget from All Sources $750,000.00

$0.00

$0.00

$514,769.68

$514,769.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-
UN-A

$320,867.82

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/29/2019

$320,867.82

To Date

12/29/2017

Area ( Survey )

$514,769.68

Most Impacted and Distressed Expended

Responsible Organization:

$320,867.82

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Owego will be responsible for acquisition activities involving real property, the long term maintenance and
ownership will be the responsibility of the Village. The implementation associated with this project will be conducted by DASNY.

Location Description:

The Census Designated Place of the Village of Owego, in Tioga County.

During this quarter, invoices related to excavation, foundation pouring and stripping, fencing and site demolition, engineering
detailing for structural steel, general bonds, and insurances were reviewed by project manager and project team.

Activity Progress Narrative:

VOwegoMunicipalFacility CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$514,769.68$320,867.82Village of Owego

No Accomplishments Performance Measures

Accomplishments Performance Measures

$320,867.82     Program Funds Drawdown $514,769.68

$514,769.68$320,867.82Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$525,038.15

Urgent Need Dormitory Authority of the State of New York

Total Projected Budget from All Sources $525,038.15

$0.00

$0.00

$257,670.89

$247,419.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VillageOwegoMunicipalFacility-PF-
UN-B

$107.25

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/30/2019

$107.25

To Date

12/30/2017

Area ( Survey )

$247,419.48

Most Impacted and Distressed Expended

Responsible Organization:

$107.25

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project provides for the construction of a new 12,000 sq. ft. facility to house the Village's highway equipment, DPW, and
Codes Offices in one building located outside the 100-year floodplain at the Town Hall Campus.

Location Description:

The Census Designated Place of the Village of Owego, NY.

Expenditures during the quarter were related to project delivery activities.

Activity Progress Narrative:

VillageOwegoMunicipalFacility CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$247,419.48$107.25Dormitory Authority of the State of New York (DASNY)

No Accomplishments Performance Measures

Accomplishments Performance Measures

$107.25     Program Funds Drawdown $247,419.48

$247,419.48$107.25Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$358,955.43

Low/Mod Village of Middleburgh

Total Projected Budget from All Sources $358,955.43

$0.00

$0.00

$98,058.76

$98,058.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-VOMiddleburghGorgeCrkCulRepair-
AQPF-LMI

$3,619.57

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$3,619.57

To Date

12/31/2017

Area ( Survey )

$98,058.76

Most Impacted and Distressed Expended

Responsible Organization:

$3,619.57

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The Village of Middleburgh will be responsible for acquisition activities involving two parcels acquired in fee as well as four
permanent easements and two temporary easements. The long term responsibility and ownership for the parcels will be the
responsibility of the Village. The implementation work involving the Village's acquisition activities will be conducted by the
Schoharie County Soil and Water Conservation District.

Location Description:

The census designated place of the Village of Middleburgh in Schoharie County.

The GOSR Project Manger held a meeting with the subrecipient to discuss the status of acquisition for this project where the
project team worked with the engineer and permitting agency to identify an alternate detour to move forward with construction.
GOSR Operations also worked with the subrecipient to get up to date on reporting for an invoice for the appraisals on this
project.

Activity Progress Narrative:

VOMiddleburghGorgeCrkCulRepair CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$98,058.76$3,619.57Village of Middleburgh

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,619.57     Program Funds Drawdown $98,058.76

$98,058.76$3,619.57Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Low/Mod Village of Deposit

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$2,733.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WallkillChannelDaylighting-PI-LMI

$170.68

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$170.68

To Date

01/10/2017

Area ( Census )

$2,733.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the construction of improvements to the drainageway between commercial properties on State Rt. 211
(Wickham Ave.) near the intersection with Lloyds Drive and directly adjacent to Middletown High School as well as the area
along Fitzgerald Drive across from Crestwood Apartments. Improvements will include daylighting the drainageway by removal
of the partially collapsed culvert along with the installation of stormwater retention ponds and the expansion of the riparian
buffer to include native and appropriate vegetation.

Location Description:

GEOIDS include 360710113003, 360710113004, 360710112001

During the quarter, payments were processed for GOSR staff time.  GOSR staff worked with the Subrecipient to collect all
outstanding closeout documents and to ensure all vendors were compliant with reporting requirements.

Activity Progress Narrative:

WallkillChannelDaylighting CR-IlActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,733.76$170.68Village of Deposit

No Accomplishments Performance Measures

Accomplishments Performance Measures

$170.68     Program Funds Drawdown $2,733.76

$2,733.76$170.68Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

Urgent Need Village of Hancock

Total Projected Budget from All Sources $300,000.00

$0.00

$0.00

$2,733.76

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WallkillWindingBrook-PI-UN

$170.68

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$170.68

To Date

01/10/2017

Area ( Census )

$2,733.76

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves the replacement of culverts along Winding Brook on Ben Lomond Drive and Ballard Road in the Town of
Wallkill. This activity includes funds from funding round 5 that have been extended beyond the 24-month expenditure limit as
part of GOSRs expenditure extension.

Location Description:

GEOIDS include: 360710111021, 360710111023, 360710111022, 360710113001, 360710113002, 360710111011

During the quarter, payments were processed for GOSR staff time for review of invoices and working to update insurance
certificates for vendors and Subrecipient.

Activity Progress Narrative:

WallkillWindingBrook CR-IlActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$2,733.76$170.68Village of Hancock

No Accomplishments Performance Measures

Accomplishments Performance Measures

$170.68     Program Funds Drawdown $2,733.76

$2,733.76$170.68Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$527,044.63

Urgent Need Town of Blooming Grove

Total Projected Budget from All Sources $527,044.63

$0.00

$0.00

$322,425.02

$321,095.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WashingtonvilleCulverts-PI-UN

$12,449.85

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$12,449.85

To Date

12/31/2017

Area ( Survey )

$321,095.20

Most Impacted and Distressed Expended

Responsible Organization:

$12,449.85

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This project was identified in the Master Drainage Study as one of several areas that contribute to the flooding in the Town of
Blooming Grove as well as the Villages of Washingtonville and South Blooming Grove during significant storm conditions, like
those experienced during Hurricane Irene and Tropical Storm Lee. These communities are seeking to implement as many of
the recommendations as are financially, environmentally, and technically feasible.

Location Description:

CDP Village of Washingtonville (GEOID: 3678465)

During this quarter, all permits needed to construct the project were received. The final easement was secured and the
Subrecipient requested consent to bid the project. GOSR issued bid consent, bids were published and bids were opened
throughout the quarter. The engineer issued an Award Recommendation and the Subrecipient executed a request for contract
approval, award resolution, and external funding resolution. The Project and Grant manager collected documents from the
selected construction firm. Additionally, the Subrecipient submitted two invoices for review and approval. The first was for
Subrecipient Project Delivery costs and the second was for engineering  services, including permitting support, detailed
highway design, bridge design, project management activities such as bid advertisement, bid addenda, prebid meeting.

Activity Progress Narrative:

WashingtonvilleCulverts CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$321,095.20$12,449.85Town of Blooming Grove

$12,449.85     Program Funds Drawdown $321,095.20

$321,095.20$12,449.85Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,256.63

Urgent Need Town of Windham

Total Projected Budget from All Sources $363,256.63

$0.00

$0.00

$74,743.47

$74,743.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-
WindhamBackupGenCriticalFacilities-PF-
UN

$3,150.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$3,150.00

To Date

12/31/2017

Area ( Census )

$74,743.47

Most Impacted and Distressed Expended

Responsible Organization:

$3,150.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This project will size and install back-up generators and alternate fuel supplies at three critical town facilities: Water Pump
House # 2, the Highway Garage, and Windham Town Hall.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include 360390803003, 360390803004

Project has been closed out during this past quarter and the final project invoice to the subrecipient was approved. The project
closeout continued and project documentation was completed as well and uploaded to the GOSR project file database.

Activity Progress Narrative:

WindhamBackupGenCriticalFacilities CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$74,743.47$3,150.00Town of Windham

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,150.00     Program Funds Drawdown $74,743.47

$74,743.47$3,150.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$891,178.38

Urgent Need Town of Windham

Total Projected Budget from All Sources $891,178.38

($400,000.00)

$0.00

$736,479.32

$553,139.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-CR-WindhamDrainImprov-PI-UN

$939.79

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

12/31/2019

$939.79

To Date

12/31/2017

Area ( Census )

$553,139.90

Most Impacted and Distressed Expended

Responsible Organization:

$939.79

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

This activity involves drainage system improvements including repairing and upgrading the Mad Brook retaining wall in the
Hamlet of Windham to increase its ability to protect the hamlet from extreme flooding events, and replacing an undersized
culvert on Route 56 in the Hamlet of Maplecrest with a larger box culvert to expand its capacity and reduce localized flooding.
The 625-foot Mad Brook retaining wall will be repaired, upgraded and extended approximately 150 feet upstream. The project
will also replace an undersized culvert under Route 56 where it crosses the Batavia Kill in the hamlet of Maplecrest. The
existing four-foot diameter corrugated metal pipe culvert will be replaced with a six (6) foot-by-six (6) box culvert to expand its
capacity.

Location Description:

The Town of Windham in Greene County. The GEOIDS for the project include: 360390803003 and 360390803004.

The GOSR Project Manager held a meeting with the subrecipient to discuss the outstanding items for closing out Windham
Drainage Improvements. The project expenditures during this quarter reflect grant management assistance on this job and
GOSR project management.

Activity Progress Narrative:

WindhamDrainImprov CRActivity Title:

Project Number:
ComRecon

Project Title:
Community Reconstruction

$553,139.90$939.79Town of Windham

$939.79     Program Funds Drawdown $553,139.90

$553,139.90$939.79Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

IL-Match / MatchProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,197,934.22

Urgent Need New York State

Total Projected Budget from All Sources $1,197,934.22

($4,844.62)

$0.00

$1,197,934.22

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-DR-UN

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/29/2022

($4,844.62)

To Date

01/09/2017

Area ( Census )

$1,197,934.22

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address immediate post storm debris removal needs (categorized as FEMA Category A work).The work covered in this
activity was determined to meet the urgent need national objective.For the purposes of reporting performance measures for this
activity, the metric used is number of businesses, which refers to the number of public entities that are assisted through the
match payments made in this activity. Each entity may have been assisted with multiple projects, which are documented in
FEMA Project Worksheets (PWs). FEMA PWs, which include information about the entity, location, and type and quantity of
debris, support each draw. This activity includes funds from funding round 5 that have not been extended beyond the 24-month
expenditure limit as part of GOSRs expenditure extension. This is an associated activity. Accomplishments and beneficiaries
are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy resulted in storm related debris in Presidentially declared counties
across New York. Specific geographic locations of the debris are determined and documented in FEMA Public Assistance
Category A - Debris Removal project worksheets.

Activity Progress Narrative:

IL-Debris Removal R5 - UNActivity Title:

Project Number:
IL-Match

Project Title:
Match

$1,197,934.22$0.00New York State

$0.00     Program Funds Drawdown $1,197,934.22

$1,197,934.22$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,525.93

Low/Mod New York State

Total Projected Budget from All Sources $37,525.93

($300,000.00)

$0.00

$37,525.93

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-Match-PF-LMI

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$0.00

To Date

01/10/2017

Area ( Census )

$37,525.93

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

This activity provides non-federal share payments to eligible public entities in the FEMA Public Assistance (PA) Grant Program
to address public facility repair and rebuilding needs (categorized as FEMA Category C through G work). The work covered in
this activity was determined to meet the national objective of primarily benefiting persons of low- to moderate-income. For the
purposes of reporting performance measures for this activity, the metric used is number of non-business organizations, which
refers to the number of public entities that are assisted through the match payments made in this activity. Each entity may have
been assisted with multiple projects, which are documented in FEMA Project Worksheets (PWs). FEMA PWs, which include
information about the entity, location, and nature of work, support each draw. This activity includes funds from funding round 5
that have not been extended beyond the 24-month expenditure limit as part of GOSRs expenditure extension. This is an
associated activity. Accomplishments and beneficiaries are reported in the main activity.

Location Description:

Hurricane Irene, Tropical Storm Lee and Superstorm Sandy damaged and destroyed a wide range of public buildings, facilities
and structures in Presidentially declared counties across New York. The specific geographic location of each impacted public
facility is geocoded and recorded in the project files.

Activity Progress Narrative:

IL-Public Facilities R5 - LMIActivity Title:

Project Number:
IL-Match

Project Title:
Match

$37,525.93$0.00New York State

$0.00     Program Funds Drawdown $37,525.93

$37,525.93$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

SidneyFMP / Sidney Floodplain ManagementProject # /

82

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000,000.00

Low/Mod Delaware County2

Total Projected Budget from All Sources $8,000,000.00

$0.00

$0.00

$3,095,791.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyBuyoutFPR-BOH-LMI

$138,755.57

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$138,755.57

To Date

09/01/2011

Area ( Census )

$3,017,385.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

New York State will buy out approximately 132 properties in the Village of Sidney to restore the flood plain.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to program delivery. The subrecipient prepared 1 offer letter and completed 5
property closings. Demolition and site restoration were completed on 21 purchased properties.

Activity Progress Narrative:

VSidneyBuyoutFPR INFRAActivity Title:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$3,017,385.00$138,755.57Delaware County2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68/132# of Properties 0

68/132# of Parcels acquired 0

$138,755.57     Program Funds Drawdown $3,017,385.00

$3,017,385.00$138,755.57Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$454,862.23

Urgent Need Delaware County2

Total Projected Budget from All Sources $454,862.23

$0.00

$0.00

$170,495.37

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IL-INFRA-VSidneyHousingElevations-HSG-
UN

$3,556.21

$0.00

$0.00

Apr 1 thru Jun 30, 2021

Activitiy Type:

$0.00

09/30/2022

$3,556.21

To Date

09/01/2011

Direct ( HouseHold )

$167,121.08

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New York State will elevate approximately 7 homes.

Location Description:

Village of Sidney

During the quarter, costs incurred were related to ongoing program costs. All properties were fully completed and the
homeowners returned. Final closeout review continued, which is needed in order to report project beneficiaries.

Activity Progress Narrative:

VSidneyHousingElevations INFRAActivity Title:

Project Number:
SidneyFMP

Project Title:
Sidney Floodplain Management

$167,121.08$3,556.21Delaware County2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$3,556.21     Program Funds Drawdown $167,121.08

$167,121.08$3,556.21Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 2

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 1
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